AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of7

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
08 2007MVAY18 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
U.S. ARMY TACOM LCMC DCVA DETRO T
SFAE- GCS- W BCTP U S. ARWY TANK & AUTOMOTI VE COVIVAND
LESLIE O LEW S (586) 753- 2054 (TACOM
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GJD
HTTP: / / CONTRACTI NG. TACOM ARMWY. M L WARREN, M  48397-5000
WEAPON SYSTEM WPN SYS: Kz
EMAI L: LESLI E. O LEW S@JS. ARWY. M L SCD B PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP, LLC
38500 MOUND ROAD
STERLI NG HEI GHTS, M 48310-3260

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

Ws6HZV- 07- D- ML12/ 0012
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2007FEB02

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $796, 077. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: A It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order islssued Pursuant To: FAR 52.243-2 The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEIEE

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
LESLIE O LEWS
LESLI E. O. LEW S@JS. ARMWY. M L (586) 753- 2054

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/ 2007MAY18
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 7

CONTINUATION SHEET
PIIN/SIIN Ws6HZV- 07- D-ML12/ 0012 MOD/AMD 08

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  Stryker Systens Engi neering Support (SES)

1. This Mdification 08 to Delivery Order 0012 under Requirenents Contract Wb6HZV-07-D-ML12 is a unilateral action.
2. The purpose of this nodification is to issue a change order in accordance with FAR Cl ause 52.243-2 entitled, "Changes - Cost
Rei mbursement (Alternate Il1) (Apr 1984) which requires the Contractor to performthe necessary engineering design effort specified in
Work Directive 0012-502, Revision 3 as outlined bel ow
(a) re-prioritize the follow ng:
- Task 5 for Defense Managenent |nfornation Systens (DM S) Analysis is changed fromPriority 5 to Priority 7
- Task 6 for ESV Ladder Renoval (Rack Redesign) is changed fromPriority 6 to Priority 8
- Task 7 for Pre-ECO Effort for ESV LMS Software Update is changed fromPriority 7 to Priority 9
- Task 8 for M240 Machine Gun Munt is changed fromPriority 8 to Priority 10
(b) add a new Task 9 - Priority 5 entitled, "Air Warrior Integration”
(c) add a new Task 10 - Priority 6 entitled, "M I mar Sw vel Munt Integration"”
(d) add a new Task 11 - Priority 11 entitled, "C4lSR Tasks"
(e) add a new Task 12 - Priority 12 entitled, "SAPS Antenna/ Antenna Rel ocation
(f) add a new Task 13 - Priority 13 entitled, "MEV Litter Lift - Add Litter Lift Control Switch"
(g) add a new Task 14 - Priority 14 entitled, "GDLS Analysis of Itens for GFE to CFE"
(h) add a new Task 15 - Priority 15 entitled, "CBS w thout SLAT"
3. The Contractor shall submt a cost report of the manhours and dollars expended under the aforenentioned work directives in
accordance with the Contract Data Requirenments List (CDRL) A007 entitled, "Level of Effort Cost Status Report". The cost report shall
include nonthly status of nmanhours and dollars expended in Contractor format. The Contractor shall report costs associated with this
work directive as segregabl e and separate entries on the CDRL AOO07 subni ssion.

4. The Contracting Oficer's Technical Representative (COTR) or alternate has the authority to approve and prioritize each task on each
i ndi vidual work directive.

5. As aresult of this nodification:

(a) the total manhours and dollars (Cost Plus Fixed Fee) funded for Systens Engineering under CLIN 9008AA are increased as follows:

MANHOURS TOTAL ESTI MATED COST FI XED FEE TOTAL ESTI MATED AMOUNT
Total to Date 5, 055 $ 520, 665. 00 $ 45, 495. 00 $ 566, 160. 00
This Modification 08 7,022 $ 723, 266. 00 $ 63, 198. 00 $ 786, 464. 00
Total Labor Hrs/Dollars 12,077 $ 1, 243, 931. 00 $ 108, 693. 00 $ 1,352,624.00

(b) the total material dollars (Cost - Plus Fixed Fee) funded under CLIN 9008AC are decreased as follows:

TOTAL ESTI MVATED COST FI XED FEE TOTAL ESTI MATED AMOUNT
Total to Date $ 78, 275. 00 $ 6, 849. 00 $ 85, 124. 00
This Mdification 08 $ 7, 000. 00 $ 613. 00 $ 7,613. 00

Total Material Dollars $ 85, 275. 00 $ 7,462.00 $ 92, 737.00



Reference No. of Document Being Continued Page 3 of 7

CONTINUATION SHEET
PIIN/SIIN Ws6HZV- 07- D-ML12/ 0012 MOD/AMD 08

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

(c) the total travel dollars (Cost - No Fee) funded under CLIN 9008AD are decreased as follows:

TOTAL ESTI MATED COST FI XED FEE TOTAL ESTI MATED AMOUNT
Total to Date $ 43, 279. 00 $ 0. 00 $ 43, 279. 00
This Modification 08 $ 2,000. 00 $ 0.00 $ 2,000. 00
Total WMaterial Dollars $ 45, 279. 00 $ 0. 00 $ 45, 279. 00
6. |If this change causes an increase or decrease in the estimated cost of, or tinme required for performance of any part of this work

under this order, whether or not changed by the order, or otherw se affects any other ternms and conditions of this contract, the
Contracting Oficer shall neke an equitable adjustnent in the --

(a) estimated cost, delivery or conpletion schedule, or both,

(b) Ampbunt of any fixed fee; and,

(c) Oher affected terms and shall, nodify the contract accordingly.
7. The Contractor nust assert its right to an adjustment under this clause within thirty (30) days fromthe effective date of this
nodi fication. However, if the Contracting Oficer decides that the facts justify it, the Contracting Oficer may receive and act upon a
proposal submitted before final payment of the contract.
8. Failure to agree to any adjustnment shall be a dispute under the "Disputes" clause. However, nothing in this clause shall excuse the
Contractor from proceding with the work under this nodification.

9. As aresult of this nodification, the total anpunt funded for Delivery Order 0012 is increased by $ 796, 077.00.

10. Except as specifically stated herein, all other terms and conditions of this contract remain in full force and effect.

*** END OF NARRATIVE A 0009 ***



CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN VW6HZV-07-D-ML12/ 0012 M OD/AMD 08

Page 4 of 7

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT | UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
9008AA SERVICES LINE | TEM 12077 HR $ 1,352, 624. 00
NOUN: SYST ENGR SPT/ LABOR W FEE
PRON:  X17GX248X1 PRON AMD: 03 ACRN: AA
AMS CD: 31107180005
CLI N 9008AA was established by this Mdification 03.
CLI N 9008AA revised by Mdification 06 dated 15 My
2007.
CLIN last revised by Mdification 07 dated 17 May
2007.
Systenms Engi neering Labor in accordance with C. 2.0
through C. 2.2.2.3 and the foll ow ng:
Work Directive 0012-502 5,556 manhours
Work Directive 0012-502(R1) (802 manhours)
Work Directive 0012-502(R2) 301 nmanhours
Work Directive 0012-502(R3) 7,022 manhour s*
Period of Perfornmance
(Three Mont hs)
(23 Mar 07 - 23 Jun 07)
Level of Effort 12, 077 manhours
Total Estimated Cost $ 1,243,931.00
Fi xed Fee $ 108, 693. 00
Total Estimated Amount $ 1,352,624.00
*Changed by Modification 08
(End of narrative B001)
| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 12,077 23- JUN- 2007
$ 1, 352, 624. 00
9008AC SERVICES LINE | TEM $ 92, 737. 00
NOUN: SYST ENGR SPT/ MATERI AL W FEE
PRON:  X17GX250X1 PRON AMD: 02 ACRN: AA




Refer ence No. of Document Being Continued Page s of 7
CONTINUATION SHEET BIIN/S [N VBGHZV- 07D ML12/ 0012 MODJAM D 08
Name of Offeror or Contractor: @Gv GbLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
AVS CD: 31107180005
CLI N 9008AC was established by Mdification 03.
CLI N 9008AC | ast revised by Mdification 05 dated
14 May 2007.
Material with fee in accordance with C. 2.0
through C. 2.2.2.3 and Wrk Directives 0012-502 and
0012-503.
Work Directive 0012-502 $ 43, 237. 00*
Work Directive 0012-503 $ 49, 500. 00
Peri od of Performance
(Three Mont hs)
(23 Mar 07 - 23 Jun 07)
Total Estimated Cost $ 85, 275. 00*
Fi xed Fee $ 7, 462. 00*
Total Estinmated Anpbunt $ 92, 737. 00*
*Changed by Modification 08
(End of narrative B001)
| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 23- JUN- 2007
$ 92,737.00
9008AD SERVICES LINE | TEM $ 45, 279. 00
NOUN: SYST ENG SPT/ TRAVEL NO FEE
PRON:  X17GX251X1 PRON AMD: 03 ACRN: AA
AVS CD: 31107180005
CLI N 9008AD was established by Mdification 03.
CLI N 9008AD | ast revised by Mdification 06 dated
15 May 2007.
Travel - No Fee in accordance with C. 2.0 through
C. 2.2.2.3 and Wrk Directives 0012-502 and 0012-
503.
Work Directive 0012-502 $ 44,279. 00
Work Directive 0012-503 $ 1, 000. 00




Refer ence No. of Document Being Continued Page 6 of 7
CONTINUATION SHEET PIIN/SIIN WB6HZV- 07- D ML12/ 0012 MOD/AMD 08
Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

Period of Performance
(Three Mont hs)
(23 Mar 07 - 23 Jun 07)

Total Estimated Cost $ 45, 279. 00
Fi xed Fee $ 0. 00
Total Estinated Ampunt $ 45, 279. 00

* Changed by Modification 08

(End of narrative B001)

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 23- JUN- 2007

$ 45, 279. 00
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CONTINUATION SHEET
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
9008AA  X17GX248X1 AA 1 $ 566,160.00 $ 786, 464. 00 $ 1,352, 624. 00
31107180005 7GXP15
A17P30052RX1
9008AC X17GX250X1 AA 1 $ 85,124.00 $ 7,613.00 $ 92,737.00
31107180005 7GXP15
A17P30052RX1
9008AD X17GX251X1 AA 1 $ 43,279.00 $ 2,000. 00 $ 45, 279. 00
31107180005 7GXP15
A17P30052RX1
NET CHANGE $ 796, 077. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 21 72033000075R5R07P31107125FB  S20113 Wb6HZV $ 796, 077. 00
NET CHANGE $ 796, 077. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 2,032, 041. 00 $ 796, 077. 00 $ 2,828,118. 00

ACRN EDI _ ACCOUNTI NG CLASSI FI CATI ON
AA 21 070920330000 S20113 75R5R073110718000525FB 7GXP15S20113 Ws6HZV
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